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OL/NBPO WEEKLY REPORT - PERIOD ENDING 8 OCTOBER 1986 %

1. Progress Reports on Tasks Assigned by th¢ DCI/DDCJ and
DDA:

a. On 6 October 1986, the Director of Logistics and : C) ;?
// e N

Chief, New Building Project Office, conducted a tour of the New'i/
Headquarters Building for the Deputy Director of Central
Intelligence Agency. No significant issues were raised during

the tour.

b. The New Building Project Office (NBPO), OL, j

continues to work on its input regarding possible savings in J O
the New Building Support Budget) in the outyears FY-88 to
FY-92. The NBPO input will assist the Office of Logistics and
the Deputy Director of Administration (DDA) to prepare a
response to a Congressionally - directed action. NBPO plans to
forward its response to the Director of Logistics by 17

STAT October.

2. 1Items or Events of Major Interest That Have Occurred
During the Preceding Week:

a. On 1 October 1986, the Chief, New Building Project ‘
Office, OL, Briefed two groups of Near Eastern and South Asian /
STAT Analysis (NESA), DDI, personnel | Y
on the New Headquarters Building with emphasis on NESA space. .
STAT ‘No significant iSfues were raised during the briefings. (R.

b. The next meeting of the CIA Transportation Advisory
Committee (TAC) is scheduled for 17 October at the offices of
the Virginia Department of Highways and Transportation
(VDH&T). At that meeting, the final plans for the Route 123
road realignment project will be reviewed. The Chief, New
Building Project Office, OL, acting as Chairman of the TAC, has
held two meetings with residents of the Evermax‘%zv§¥e2 qtfto
;p resolve the last outstanding issues. T 11 be C
ICM —rH& Laat TAC meeting. Upon completion of the meeting, VDH&T
will commence their internal contracting procedures and will
STAT award a contract for construction in January 1987. |
STAT

c. On 3 October 1986, Chief, New Building Project
Office, OL, met with a representative of the Federal Highway
Administration (FHWA) to discuss a number of issues of mutual
interest. FHWA is concerned with construction traffic backing \
up on the access road in the early morning hours. Chief, NBPO

made a commitment to look into the problem. FHWA was informed
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that the Agency is prepared to deliver approximately 12,000
cubic yards of dirt in accordance with the original Memorandum
of Understanding (MOU) between CIA and FHWA. NBPO was provided
a signed copy of the latest amendment to the MOU which states
that the Agency will return a small portion of West A parking
STAT lot in December 1986 vice September 1986. ‘

d. A New Building Project Office engineer is on TDY to
Stockton, CA this week to witness an operational acceptance a
test of the Load Management System (LMS). This test was Fﬁt
previously postponed for two weeks to resolve contractual and
technical problems. The LMS is a computerized control system
STAT for the Powerhouse. ‘

) g i e
e. The first of the Nort parklng lot will be

returned to service on 8 October. The/construction act1v1t1es 5/
displaced some 230 cars on 20 September. Due to re
§$ﬁ$ ﬂ386 spaces will now be available for use. \@@
; ) \

T, f. NThe Director of East Asian Analysis/DI (OEA) and
eight other senior managers from OEA toured the New N {5
Headquarters Building. The group was pleased with their space Cc

on the sixth floor North tower but expressed concern over
requirements for minor wall and door changes. The New Building
Project Office (NBPO), OL, advised the group that these
requirements will be addressed by Facilities Management
STAT Division (FMD), OL, after occupancy.

—

New Headquarters Building, has been rescheduled for 25

October. This carpet will be temporarily stored on the first

deck of the parking garage within a newly completed storage
STAT facility.

g. The first delivery of Bigelow carpet tileg\fcr the r/
N Q

h. Substation E, one of four main electrical vaults in D/ ;
the New Headquarters Building, was energized this past week. N
Preparatlons are being made to transition from the temporary

manent feeders throughout the building. (S.
STAT

i. The New Building Project Office, OL, is responding
to a telephone request from Real Estate and Construction
Division, OL, for the FY-85 dollar value of the New Building - h/
O

Related Capital Improvements. Our response will include only
completed projects of the Headquarters Expansion Project, and
clarifv previous submissions regarding FY-83 and FY-84. (A.

STAT

3. Events Anticipated During the Coming Week:

None
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4. Chjef's Perspective: C}J

O‘NQ have estabTished a weekly one~on
Services Admini ation (GSA) Project M
This will giv
hopefully reg0olve significant issu

“with the General
er, Art Carlucci.
discuss, and

STAT

Chief, New Building Project
Office

D/OL
C/FMD/OL
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